

# Horse Business Facility Regulations Study Timeline



	January	February	March	April	May	June	July	August	September	October	November	December
<b>1 Information Gathering</b> Board of County Commissioners initiate study Study process and schedule prepared <b>1</b> Initial Public Meetings (2) Project Website established Existing regulations summarized and compared		1										
<b>2 Draft Conceptual Alternatives</b> Working Group begins work Input gathered from: -Technical Advisory Team -County Advisory Boards -Planning Commission/County Commissioners <b>2</b> Second Public Meetings (2)			2									
<b>3 Preferred Alternative</b> Finalize preferred alternative and identify needed Code amendments Input gathered from: -Technical Advisory Team -County Advisory Boards -Planning Commission/County Commissioners <b>3</b> Third Public Meetings (2)							3					
<b>4 Draft Code Changes</b> Draft proposed Code changes and/or policy statements Input gathered from: -Technical Advisory Team -County Advisory Boards -Planning Commission/County Commissioners <b>4</b> Fourth Public Meetings (2)									4			
<b>5 Public Hearings</b> Code amendments and/or policies taken to Planning Commission/County Commissioners for consideration and potential adoption Input gathered from: -Technical Advisory Team <b>5</b> Public Hearings with Planning Commission/County Commissioners											5	